

| | | | | | |
|--|---|---|---|--|--|
| LOCKHEED AIRCRAFT CORP. | | ENGINEERING STUDY <input type="checkbox"/> | | LAC - 9 | |
| | | CHANGE PROPOSAL <input checked="" type="checkbox"/> | | | |
| DATE 3-23-59 | | AFFECTS: WSPO <input checked="" type="checkbox"/> | | PROJECT <input checked="" type="checkbox"/> | |
| NAME OF MAJOR COMPONENT Fuel System | | PART OR LOWEST SUBASSEMBLY Flowmeter | | PART NO. & MODEL OR TYPE -- | |
| TITLE OF PROPOSAL : Fuel Flowmeter Installation | | | | | |
| <p>NATURE OF PROPOSAL :</p> <p>Replace engine Pressure Ratio indicator system with a G.E. Fuel Flow Indicator System. A Transmitter (P/N 8TJ596AA-2) and an Indicator (P/N 8DJ86LAA-1) with digital counter have been installed at flight test since October, '58. This prototype installation has proven to be excellent for U-2 purposes.</p> | | | | | |
| <p>REASON FOR PROPOSAL :</p> <p>The Pressure Ratio Indicator has never been a reliable instrument at high altitude due to its inability to respond to the extremely low pressures it is sensing. Some engines require the pilot monitoring pressure ratio or fuel flow to prevent flame-out. Parts consumption of pressure ratio components is high due to maintenance efforts to clear write-ups. Operational personnel feel this change is very worth while.</p> <p>Ref. U.R.'s 58-62, 58-114, 58-133, 58-154, 58-175, 58-550, 58-559, 58-649, 58-687, 58-847, 58-896, 58-910 and 58-1185.</p> | | | | | |
| ES | | ESTIMATED COST AND TIME INVOLVED : -- | | | |
| | | ADDITIONAL FUNDING REQUIRED : -- | | | |
| CP | | ESTIMATED COST FOR KITS OR PARTS : See Page 2 | | | |
| | | ADDITIONAL FUNDING REQUIRED : See Page 2 | | | |
| ITEMS AFFECTED BY PROPOSAL : | | | | | |
| SAFETY <input type="checkbox"/> | MISSION EFFEC- TIVENESS <input checked="" type="checkbox"/> | PERFORM- ANCE <input checked="" type="checkbox"/> | OPERATING PROCEDURE <input checked="" type="checkbox"/> | INTER- CHANGE- ABILITY <input type="checkbox"/> | WEIGHT OR WEIGHT & BALANCE <input type="checkbox"/> |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD 40 hrs. with engine removed. | | | | | |
| SOURCE OF PARTS FOR KIT LAC | | | AVAILABILITY 15 WEEKS AFTER APPROVAL | | |
| DISPOSITION OF SPARES AFFECTED See Page 2 | | | STATINTL | | |
| INITIATED BY : LAC | | | APPROVED : WSPO PROJECT <input checked="" type="checkbox"/> | | |

STATINTL

Approved For Release 2002/10/31 : CIA-RDP89B00980R000300030009-0

Approved For Release 2002/10/31 : CIA-RDP89B00980R000300030009-0